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Attendees 
  

ATF Committee:  Others: 
Glenn Greenwood, RPC  Marty Kennedy, VHB 
Chris Waszczuk, NHDOT  Mike Dugas, NHDOT 
Ellen Faulconer, Kingston   
Larry Gil, Plaistow 
Tim Moore, Plaistow 
Leslie Hume, Kingston 
Don Briggs, Kingston 
Mark Heitz, Kingston 

  
 
 

   
 
Committee Business 
 
Glenn Greenwood opened the meeting and welcomed all of the Committee members to the 
twelfth ATF meeting.  Glenn dispensed with a review of the meeting rules.  For the benefit of 
Selectman Larry Gil of Plaistow (substituting for Merilyn Senter) Glenn reviewed the role and 
responsibilities of the ATF.  Noting that the prior meeting’s minutes had been distributed too late 
for the committee members to review, he recommended that their adoption be delayed until the 
next ATF meeting.  The ATF members agreed. 
 
Hunt Road/Newton Junction Road 
 
Chris Waszczuk briefly summarized the status of the Hunt Road/Newton Junction Road 
intersection project.    
 

• Noted that the project did not advertise on November 11th.  Due to outstanding ROW 
issues and an outstanding wetland permit, the project’s advertisement date was re-
scheduled to target a January 27th advertisement date.  

• Noted that the Department was still negotiating with four property owners on the 
remaining six parcels.   

Meeting 
Notes 
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 Bayberry Variety parcels - Although a conditional verbal agreement was reached 
with Bayberry Variety, an issue with their lessor exists which is problematic and 
potentially could threaten the agreement.  Also, the verbal agreement stipulates 
that they have until the end of the year to vacate the property.  

 Mastroianni parcels - A Right of Entry was received for work on parcel #49.  The 
transaction for the land and building on parcel #48 is being finalized. 

 Trailer Place property – Negotiations are not going well.  The owner is no longer 
interested in the retaining wall and associated liability.  The Plans are being 
modified to remove the retaining wall and negotiations are on-going.  The 
Department is preparing to proceed with condemnation proceedings if 
agreement cannot be reached. 

 Guptill property - The owners have been away and are not expected back until 
November 19th.  The Department will try to finalize the right-of-way acquisitions 
upon their return. 

 
• Relative to the archeological testing on the Nilsson property (former Gideon-Webster 

Homestead), the fieldwork has been completed.  An end of fieldwork letter is 
forthcoming, which will clear the area for construction. 

• Lastly, asbestos testing on the two building slated for demolition is needed for inclusion 
in the contract.  Testing is destructive and will be started once the title to the properties is 
received and contents removed.  The asbestos report is envisioned to be available at the 
end of January.  

 
Chris also alerted the Committee to the expected delay in the project’s construction due to the time 
that the utility companies will need to relocate their utilities.  The Utility Companies (Unitil, 
Adelphia, Verison) have quoted the Department that 37-40 weeks (approximately 9 months) will be 
required to totally relocate their facilities once relocation work is started.  Chris explained that the 
current schedule calls for the project to be started in the spring of 2004.  The first element of the 
project will be to demolish the two buildings, relocate the side roads and install a temporary traffic 
signal.  Utility relocations would commence once the buildings are demolished.  Work on the eastern 
portion of NH 125 will coincide with the utility relocations.  However, work on the west side of NH 
125 will not be started until next year when the utilities are fully relocated.  The new project 
completion date will be August of 2005.  This reflects a two-month delay from the previous schedule, 
which envisioned completion by June of 2005.   
 
Public Informational Meetings 
C. Waszczuk stated that he felt that the public informational meeting in Plaistow went well and that 
the reaction to the presented plan was generally positive.  Most of the questions were generally parcel 
specific type of questions or project schedule related.  The reaction at the Kingston meeting was 
mixed. 
Chris noted that the public officials from Kingston who attended the meeting did express support for 
the project.  However, owners of some of the properties that might need to be acquired, such as 
Whitney’s Garage and Kingston Foreign Auto, were adamantly opposed to the project.  The proposed 
modifications to Meeks Road including the closure of the north intersection with NH 125 were also 
raised as a concern. 
Leslie Hume stated that it is important to recognize that only two individuals raised the concerns on 
the modifications at Meeks Road.  She noted that there are many more residents of that neighborhood 
that may very well support the realignment.  Chief Briggs added that there have been several serious 
accidents at the intersection and that the proposed modification would address this safety issue.  
L. Hume suggested that the town officials meet with more of the neighborhood to discuss the safety 
concerns and to get a more representative opinion from the neighborhood. 
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C. Waszczuk noted that he received a call from Mr. Scott Pope of Pope Housing who expressed a 
concern relative to his trucks being able to enter and exit his driveway when the raised median is 
constructed.  Chris will be following-up with Mr. Pope. 
C. Waszczuk further noted that, with regard to the acquisitions, several of the comments at the 
Kingston Informational Meeting alluded to that the magnitude of the project being too grand.  The 
individuals whose properties were affected felt that the Department did not need to widen as much 
as proposed.    Chris asked the Committee for their opinion as to whether the project’s magnitude 
was too large. 
Chief Briggs said that he would be opposed to reducing the amount of widening that is currently 
proposed.  Chief Briggs reminded the Committee that we are designing this road to accommodate 
future traffic growth and that he did not want to create a bottleneck. 
E. Faulconer said that she agreed with Chief Briggs that we must plan for the future.  L. Hume 
suggested that we should have one-on-one meetings with the affected property owners to discuss the 
project and ROW process in more detail.  She felt that that process went well for the Hunt 
Road/Newton Junction Road project and that we should do it again. 
There was some discussion on whether it would be better to meet at the Town Hall or meet 
individually with each property owner at their property.  C. Waszczuk expressed a preference for 
meeting at Town Hall, while L. Hume and G. Greenwood felt it would be better to meet individually 
with each property owner.  Chief Briggs volunteered to set up the meetings. 
C. Waszczuk reminded the Committee that we need to make a decision on the issue of discontinuing 
Walton Road at NH 125.  Chris stated that we can show it either way, but it is really a town issue.  
Chris asked Tim Moore if the town has a preference.  Tim’s response was that the town has yet to 
take a formal position.    Chris asked Tim to get back to him by February as we are targeting an 
April/May Public Hearing. 
 
Project Segmentation/Prioritization 
C. Waszczuk distributed a color-coded corridor map with project priorities, estimated costs, and 
construction schedule.  The proposed plan consisted of the following project priorities. 
 
Priority Description Est. Cost Const. Year 
ADV. Hunt Rd./Newton Junction Rd. $2,500,000 FY 2004 
1st Danville Rd./Jesse George/NH 121A $2,900,000 FY 2006 
2nd Old County Rd. $1,400,000 FY 2007 
3rd Roadstone Dr./Kingston Rd. Ext. $2,500,000 FY 2009 
4th East Rd. to Old Rd. -excluding 

Connector 
$2,700,000 FY 2010 

5th Segments from 121A to Old County, 
Old County to Roadstone, and 
Roadstone to HRNJR 

$10,000,000  

6th Segment north of HRNJR $2,500,000  
 PE & ROW $9,300,000  
 Construction Total $33,800,000  
 
C. Waszczuk asked the Committee for their input. 
 
A lengthy discussion followed.  Committee members were very uncomfortable with the proposed 
plan because much of the funding that the towns say that they were promised has been removed 
from the 10-year plan.  L. Hume stated that she raised the issue of funding at the recent GACIT 
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Hearing.  She spoke with Commissioner Murray at the Hearing and has schedule a meeting with 
the Commissioner at the Commissioner’s office on Monday, November 17. 
Most of the Committee members expressed their frustration with the funding issue.  They stated 
that back at the beginning of this project, the towns were encouraged to develop a plan for the 
entire corridor rather than segmenting individual intersection projects.  Now they feel that they 
are being told to prioritize individual intersection projects because the funding that they were 
promised has been pulled out of the 10-year plan. 
Glenn Greenwood commented that the long delay in the project’s construction would undermine 
the Town’s ability to have some control over development and access to NH 125. 
Committee members stated that they would present their case for the full funding on Monday 
when they meet with the Commissioner.  Committee members also stated that they would be 
contacting Executive Councilor Griffin on the funding issue as well. 
Mark Heitz cautioned the other members of the Committee that if we present this as an all or 
nothing issue, we might end up with nothing. 
The Committee did agree to modify the project priorities.  They suggested that the first priority 
should be the Old County Road intersection.  The second priority should be Roadstone Drive, 
with Danville Road being third.  C. Waszczuk asked M. Kennedy to have the handout modified to 
reflect the revised priorities and to get it to Chris so that it would be available to the Committee 
on Monday when they meet with the Commissioner. 
 
Motion to adjourn. 
 
 
 


